
1

Accomplishments and Status

• Modified the program requirements and prepared cover 
letter for signature

• Distributed requirements to seven program modules
• Developed schedule for design and coding of modules
• Completed 90% of coding for 2 Kilo and Configuration 

modules
• Initiated coding of Visit Management and Reports 

modules
• Completed initial draft of Assessment Process 

Documentation for ERP


